

SAPC 1888

Contract No. SC-21-54
 Letter Contract for
 Change Order No. 1
 Amendment No. 1

PROJ. DIV. 10/3
RMS TWM FILE
REFER TO
RETURN

21 September 1955

The Perkin-Elmer Corporation
 Norwalk, Connecticut

Gentlemen:

1. This document constitutes Amendment No. 1 to the Letter Contract for Change Order No. 1 to Contract No. SC-21-54, and amends said Letter Contract for Change Order No. 1 as follows.

2. Delete paragraph No. 1 and substitute in lieu thereof the following:

"1. In connection with the work being performed under Contract No. SC-21-54, a requirement exists for certain additional supplies, equipment and services to be furnished to the Government within the program of work contemplated by said contract. Such supplies, equipment and services are detailed in the document "Aerial Surveying Equipment (Change Order Proposal #1 [Revised] for)", dated 1 September 1955, and furnished to representatives of the Government by representatives of your corporation on 19 September 1955."

3. In paragraph No. 5 delete the amount "\$100,000" and substitute in lieu thereof the amount "\$250,000".

4. All other terms and conditions set forth in the Letter Contract for Change Order No. 1 to Contract No. SC-21-54 remain unchanged.

5. Please acknowledge your receipt of this Amendment No. 1 by signing the original and two copies of the instant document and return the original and one copy to the undersigned.

THE UNITED STATES OF AMERICA

BY:

Contracting Officer

25X1

ACKNOWLEDGED:

The Perkin-Elmer Corporation

By:

Title: SecretaryDate: October 3, 195525X1
25X1

Contract No. SC-21-54
Letter Contract for Change Order No. 1

The Perkin-Elmer Corporation
Norwalk, Connecticut

Gentlemen:

1. In connection with the work being performed under Contract No. SC-21-54, a requirement exists for certain additional supplies, equipment and services to be furnished to the Government within the program of work contemplated by said contract. Such supplies, equipment and services are detailed in the document "Aerial Surveying Equipment", dated 18 June 1955, and furnished to representatives of the Government by representatives of your corporation on 23 June 1955.

2. Accordingly, in accordance with the clause of Contract No. SC-21-54 entitled "Changes", an order is hereby placed with you, effective 23 June 1955, (i) to proceed to further study and analyze the requirements of the Government for ground support equipment, along the lines generally described in the document "Aerial Surveying Equipment" (and as discussed in some detail with you by representatives of the Government) with the objective of attempting to minimize the number of components of the equipment and the complexity of the system, (ii) to proceed with the preliminary design of those items and components on which general agreement has been reached with representatives of the Government, and (iii) to proceed with design, manufacture, procurement and installation of those items on which complete agreement has been reached with representatives of the Government with respect to such items meeting existing requirements of the Government.

3. It is agreed that you will keep the representatives of the Government informed of the progress of your study and analysis of the Government's requirements for ground handling equipment and present as soon as possible, the results thereof to the Government to the end that information will be available to provide a basis for reaching

agreement as to definitive items to comprise the ground handling system.

4. Upon the completion of the further study and analysis referred to above, you agree to undertake without delay negotiations with the Government of a definitive Change Order to Contract No. SC-21-54, which Change Order will incorporate the work done under the authorization of the instant document and will incorporate such additional work as may be agreed to by the parties hereto. Such definitive Change Order will make appropriate changes in prices stated in Contract No. SC-21-54 and in other portions of Contract No. SC-21-54 affected by the addition of the ground handling equipment program of work.

5. You are not authorized to expend or obligate in furtherance of your performance hereunder more than \$100,000 in the aggregate. This amount may, however, be increased from time to time if it becomes necessary to do so prior to the negotiation of a definitive Change Order to Contract No. SC-21-54.

6. This Letter Contract is subject to the terms and conditions of Contract No. SC-21-54 and payments by the Government are authorized hereunder under the terms and conditions contained in said contract.

7. Please acknowledge your receipt of this Letter Contract for Change Order No. 1 by signing the original and two copies of the instant document and returning the original and one copy to the undersigned.

THE UNITED STATES OF AMERICA

By

[Redacted Signature Box]

25X1

Contracting Officer

ACKNOWLEDGED:

PERKIN-ELMER CORPORATION

By

[Redacted Signature Box]

25X1

Title Secretary

Date July 11, 1955